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Procurement Plan for China Shandong Power Plant Flue Gas Desulfurization 

Project (IBRD P093882) 
 

1.1 Project information:  
Country: China 
Sub-Borrower: Shandong Provincial Government  
Project Name: China Shandong Power Plant Flue Gas Desulfurization Project 
Loan/Credit No:   -CHA 
Project ID: P093882 
Project Implementing Agencies: Shandong Provincial WB Financed FGD Project Office 
Project procurement staff: Ms. Zhang Chen 
Contact information: Tel: 86-53188021797,  Fax: 86-531-88914986, email: 
Pmo_zhangchen@yahoo.com 

 
1.2 Bank’s approval date of the Procurement Plan: Original April 10,  2008; Revision 1: __ 

Period covered by the Procurement Plan (PP): 2008 -2012 
 

1.3 Date of General Procurement Notice(GPN):  Before any Specific procurement Notice(SPN) 

1.4 Contract packages: ( table 1, 2 and 3):

Table1: Procurement Arrangements—Goods and Civil Works 
1 2 3 4 5 6 7

Ref. no. Contract (description) 

Estimated 
cost (CNY 
million) 

Procureme
nt method 

Review 
by Bank 
(prior/ 
post) 

Expected bid-
opening date

(year/quarter)

Estimated 
cost(US$ 
million 

equivalent) 
Lubei Power Co. Ltd. 

LB1 Lubei FGD turnkey  168 ICB 
Goods 

Prior 2008/2 21 

Yantai Bajiao Power Plant 
BJ1 Bajiao FGD Equipment 64.6 ICB 

Goods 
Prior 2008/4 8 

BJ2 Bajiao Electrical 
Supply 

5 ICB 
Goods 

Prior 2008/4 0.6 

BJ3 Bajiao FGD civil works 12 NCB 
Works 

Post 2008/4 1.5 

Bajiao Total 81.7    10.1 
Huangtai Thermal Power Plant 

HT1 Huangtai Flue Gas 
system  

23.0 ICB 
Goods 

Prior 2008/3 2.9 

HT2 Huangtai SO2 System 24.2 ICB 
Goods 

Prior 2008/3 3.0 

HT3 Huangtai FGD utility 1 7.9 ICB 
Goods 

Prior 2008/3 1.0 

HT4 Huangtai FGD Civil 
Works 

62.2 NCB 
Works 

Prior 2008/3 7.8 

Huangtai Total 117.4    14.7 
Laiwu Thermal Power Plant 

15 NCB equipment 25 NCB 2 Prior 2007/4 3.3 
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contracts 13 Post 

Table 2: Procurement Arrangements—Consulting Services 
1 2 3 4 5 6 7

Ref. 
No. 

Description of 
Assignment 

Estimated 
Cost (US$) 

Selection 
Method 

Review 
by Bank 
(Prior / 
Post) 

Expected 
Proposals 

Submission 
Date Comment 

TA1 Capacity building 
and enhancement in 
emission monitoring 
and regulation 
enforcement 

400,000 Multiple 
contracts of 

individuals & 
firms (CQS) 

TOR for 
prior 

review 

To be 
determined 

Multiple 
contracts 

TA2 Technical and 
managerial training  

300,000 Multiple 
contracts of 

individuals & 
firms (CQS) 

TOR for 
prior 

review 

To be 
determined 

Multiple 
contracts 

TA3 Development of 
related regulations, 
procedures and 
policies  

300,000 Multiple 
contracts of 

individuals & 
firms (CQS) 

TOR for 
prior 

review 

To be 
determined 

Multiple 
contracts 

Table 3: Prior Review Thresholds 

Expenditure Category Contract Value 
Threshold (US$’000) 

Procurement 
Method 

Contracts Subject to Prior 
Review (US$’000) 

>=500 ICB 500 (all ICB contracts) 

100–500 NCB First NCB contract only 

<100 Shopping First Shopping contract only 

Goods (including supply 
& installation contracts) 

NA Direct Contracting All contracts (if any) 

>=20,000 ICB 5,000 

<20,000 NCB 5,000; first NCB contract 
regardless of value 

<200 Shopping Firs contract regardless of 
value 

Works (including 
equipment installation) 

NA Direct Contracting All contracts (if any) 

>=200 QCBS, QBS 

<200 CQS 

>=100 for firms 

 

NA SSS All contracts 

Consultant services 

NA IC >=50 

ICB: International Competitive Bidding 
NCB: National Competitive Bidding 
QCBS: Quality and Cost Based Selection 
QBS: Quality Based Selection 
CQS: Selection Based on Consultant’s Qualifications 
IC: Individual Consultants 
SSS: Single Source Selection 




